

APPENDIX C.

SCHEDULE of CONTRACTS CURRENT on the 1st April, 1905, and CONTRACTS ENTERED INTO by the Public Works Department during the Year ended 31st March, 1906.

Date of Contract.	Lines of Railway and Branches.	Name of Contract.	Name of Contractor.	Contract to be completed.	Date Contract was completed.	Amount of Contract.	Remarks.
						£ s. d.	
RAILWAYS.							
Sept. 21, 1905	Blenheim-Waipara, N.E.	Platelayer's Cottage, Seddon	Wemyss Bros.	Oct. 23, 1905	Dec. 13, 1905	344 0 0	
Feb. 16, 1906		Ironbark Timber for Hog Swamp Bridge	Allan Taylor and Co.	May 18, 1906	July 8, 1905	536 7 7	
Feb. 1, 1905	Blenheim-Waipara, S.E.	Fencing-timber, Waikare Section	Baxter Bros.	April 11, 1905	Aug. 9, "	246 18 3	
March 30, "	"	Station-buildings, Hurunui	T. Ballantyne	June 20, "	"	1,185 13 6	
Dec. 7, "	"	Station-buildings, Westlands	R. A. Forbes	Feb. 28, 1906	"	952 0 0	Contract cancelled.
Feb. 17, 1906		"	R. A. Forbes	May 17, "	"	1,130 0 0	
Sept. 2, 1905	Catlin's-Waimahaka	Platelayer's Cottage, Waimahaka	Campbell and Padden	Oct. 28, 1905	Oct. 23, 1905	217 0 0	
Jan. 11, 1906		Catlin's River Bridge	J. and A. Anderson	Jan. 21, 1907	"	3,228 18 4	
March 7, 1905	Gisborne-Rotorua	Station-buildings, Waipaoa and Karaka	C. H. Frankham	July 2, 1905	Aug. 31, 1905	2,147 0 0	
Sept. 26, "	"	Ironbark Timber	Scott, Sibbald, and Co.	Dec. 28, "	"	337 13 3	
March 28, "	Grey mouth-Hokitika (extension to Ross)	Mahinapua and Fisherman's Creek Bridges	Thomas Dillon	June 28, "	Sept. 21, 1905	1,748 11 6	
Feb. 22, 1906	Ditto	Totara Bridges	T. F. Slowey	Dec. 7, 1906	"	6,717 10 0	
Sept. 26, 1905	Helensville-Northwards	Ironbark Timber and Piles	Scott, Sibbald, and Co.	Dec. 17, 1905	"	636 12 9	
Sept. 26, "	Kawakawa-Grahamtown	"	Scott, Sibbald, and Co.	Dec. 17, "	"	315 14 9	
March 21, 1906	Mount Egmont Branch	Steel Water-pipes for Crushing Plant	Seagar Bros.	May 1, 1906	"	930 0 0	
June 8, 1903	Marton-Te Awamutu, N.E.	Whakapapa Bridges	G. Fraser and Sons (Limited)	Aug. 2, 1904	Nov. 2, 1905	6,184 4 3	
June 27, 1905	"	Makatoke Viaduct	J. and A. Anderson	June 15, 1907	"	53,369 0 0	
June 19, "	"	Ironbark Timber for Piopotea Bridge	J. W. Wallace and Co.	Aug. 7, 1905	Jan. 31, 1906	541 7 5	
Aug. 23, "	"	Locomotive	Price Bros.	Jan. 31, 1906	Mar. 31, "	2,900 0 0	
Jan. 27, "	Marton-Te Awamutu, S.E.	Road-bridge over Hautapu River	Rhodes, Gardiner, and Woolf	Aug. 27, 1905	Nov. 1, 1905	870 18 0	
July 11, "	"	Ironbark Timber	E. W. Fitzgerald	Aug. 30, "	"	711 17 3	
Aug. 22, "	"	Locomotive	Price Bros.	March 17, 1906	"	3,100 0 0	
Oct. 20, "	"	Station-buildings, Mataroa	Waters Bros.	April 17, "	"	1,600 0 0	
Nov. 7, "	Midland (Tadmor end)	Land Plan Survey, Manu Section	John Spence	March 26, "	"	148 0 0	
Nov. 14, "	"	Station-buildings, Tadmor	J. A. Stringer	March 2, "	Feb. 28, 1906	2,004 19 6	
May 16, 1904	" (Reefton-Inangahua)	Road and Railway Bridge, Waitahu River	Fitzgerald and Bignell	May 12, 1905	April 19, 1905	5,488 5 0	
June 16, 1905	" (Oira end)	Goat Creek and Rolleston River Bridge	M. O'Connor	July 12, 1906	"	13,562 14 6	
Oct. 12, 1903	" (Springfield end)	Staircase Viaduct and Broken River Bridge	Cleveland Bridge and Engineering Company (Limited)	Oct. 12, 1905	"	26,269 7 0	
June 9, 1904	"	Steel Girders, Truscott Bridges	Scott Bros. (Limited)	May 6, "	Aug. 22, 1905	1,261 1 10	
Sept. 26, 1906	"	Ironbark Timber	J. W. Wallace and Co.	Feb. 2, "	Feb. 22, 1906	273 10 7	
Aug. 3, 1904	Otago Central	Manuhierikia Bridge, Second Crossing	G. M. Fraser	Nov. 26, "	Nov. 1, 1905	3,947 13 6	
July 11, 1905	"	Ironbark Timber	E. W. Fitzgerald	Aug. 30, "	"	588 9 6	
Aug. 16, "	"	Manuhierikia Bridge, Third Crossing	G. M. Fraser	Oct. 30, 1906	"	4,145 0 0	
Sept. 26, "	"	Ironbark Timber	Scott, Sibbald, and Co.	Jan. 25, "	"	559 10 6	
March 1, 1906	"	Station-buildings, Chatto Creek	J. Drummy	May 20, "	"	559 13 0	
Aug. 21, 1904	Paeros-Waihi	4,000 Ironbark Sleepers	F. H. Leonard and Co.	Dec. 31, 1904	May 29, 1905	766 13 4	
Sept. 26, "	"	Ironbark Timber	J. W. Wallace and Co.	Feb. 2, 1905	July 24, "	647 13 7	
Dec. 20, "	"	Station-buildings, Waikino	H. Butler	Feb. 18, "	April 26, "	487 0 0	
May 4, 1905	"	Platelayers' Cottages, Waihi	W. M. Hay	Aug. 13, "	Oct. 3, "	1,764 3 6	
April 7, "	Stratford-Ongareu	" Cottages, Waihi	Davey and Hale	June 14, "	Nov. 1, "	674 0 0	
July 21, "	"	" Cottages, Waihi	N. J. King	Sept. 17, "	Oct. 30, "	318 0 0	
Aug. 19, "	"	" Cottages, Waihi	Boon Bros.	Nov. 15, "	Dec. 30, "	522 11 1	
May 20, "	Permanent-way, Materials	100 Sets Points and Crossings	Dispatch Foundry Company (Limited)	Dec. 15, "	"	1,160 0 0	