

APPENDIX C.

SCHEDULE of CONTRACTS CURRENT on the 1st April, 1912, and CONTRACTS ENTERED INTO by the Public Works Department during the Year ended 31st March, 1913.

Date of Contract.	Lines of Railway and Branches.	Name of Contract.	Name of Contractor.	Contract to be completed.	Date Contract was completed.	Amount of Contract.	Remarks.
						£ s. d.	
RAILWAYS.							
Jan. 6, 1912	Kaihu Railway Extension	Steel and Ironwork for Waimea Bridges	Andersons Limited	July 6, 1912	Dec. 3, 1912	1,773 4 0	Reductions, £2 18s.
" 9, "	" "	Hardwood Timber for Waimea Bridges	J. W. Wallace and Co.	July 9, "	" "	1,437 2 0	"
April 26, 1911	Kawakawa—Hokianga	" " for Ngapipito Bridges	Fraser and Co. (Limited)	Oct. 26, 1911	Nov. 27, 1912	845 0 2	£21 9s. 7d.
June 10, "	" "	Rolled Steel Joist-spans	Sanders Bros.	Jan. 10, 1912	April 15, "	1,041 8 9	Reductions, £112 12s. 2d.
" 12, "	" "	Steel and Ironwork for Ngapipito Bridges	Massey Bros. (Limited)	Dec. 12, 1911	June 3, "	670 14 9	Reductions, £29 16s. 4d.
" 16, "	" "	Hardwood Timber for Bridges between 3 miles 40 chains and 11 miles 4 chains	Fraser and Co. (Limited)	" 16, "	Nov. 27, "	978 18 5	Extras, £371 3s. 8d.
July 29, 1910	North Auckland Main Trunk	Hardwood Timber for Bridges	Dick Michael	Jan. 29, "	" "	317 0 0	Reductions, £70 14s. 5d.
Feb. 13, 1911	" "	Otamatea Bridge	G. M. Fraser	Aug. 13, 1912	" "	20,841 0 0	"
June 12, "	" "	" Wharf	" "	June 12, "	" "	6,476 15 0	"
Feb. 13, 1912	Huntly—Awaroa	Huntly Bridge	" "	May 13, "	" "	17,580 6 0	"
June 12, 1911	Tauranga—Paengaroa	Iron and Steel Supply	Sanders Bros.	Dec. 12, 1911	April 12, 1911	543 6 6	Extras, £35 4s. 4d.
" 16, "	" "	Land Plan Survey	Fraser and Co. (Limited)	" 16, "	July 31, "	260 0 0	" £6 7s. 10d.
Aug. 17, "	Gisborne—Motu	Hardwood Piles and Timber for Bridges	" "	Aug. 27, "	Jan. 13, 1912	474 5 4	" £102 5s.
" 16, "	" "	Hardwood Timber for Bridges	A. Teesdale	Feb. 16, 1912	" "	1,034 4 0	" £36 17s.
Nov. 2, "	" "	Steel and Ironwork for Bridges	S. Brown (Limited)	Aug. 2, "	Aug. 1, 1912	1,556 0 0	" £2 10s.
Mar. 25, 1912	" "	Four Platelayers' Cottages, Matawai	G. Griffiths and Co.	June 25, "	Sept. 2, "	338 9 8	Reductions, £71 15s. 5d.
Feb. 13, 1911	Stratford Main Trunk	Supply of Ironbark and Hardwood Timber for Bridges	E. P. Williams	Aug. 13, 1911	Oct. 10, "	" "	"
May 26, "	" "	Supply of Ironbark Piles and Mixed Hardwood for Bridges	S. Brown (Limited)	Nov. 26, "	" 10, "	273 5 5	" £21 11s. 3d.
June 9, "	" "	Supply of Steel and Ironwork for Bridges	Sanders Bros.	June 9, 1912	" "	6,195 0 0	"
Nov. 13, "	" "	Supply of Hardwood Timber and Piles for Bridges	Fraser and Co. (Limited)	May 13, "	" "	829 7 9	"
May 25, 1912	" "	Three Platelayers' Cottages, Ohakukara	O'Reilly and Miscall	Aug. 26, "	Nov. 30, 1912	1,128 15 7	Extras, £16 9s.
" 29, "	" "	Whangamomona Station Buildings	E. W. Hodder	Mar. 1, 1913	" "	3,990 0 0	Contract determined.
Oct. 10, "	" "	Hardwood, Whangamomona Stream Bridges	Richardson, Blair, and McCabe (Limited)	April 14, "	" "	589 11 0	"
Mar. 14, 1913	" "	Toi Road Station Cottages	F. Lundon	May 30, "	" "	597 10 0	"
July 11, 1911	South Island Main Trunk (South End)	Erection of Bridges, Mirza Section	B. Garnaham	Jan. 11, 1912	June 28, 1912	249 15 0	Extras, £51 18s.; reductions, £3 14s. 9d.
Dec. 21, "	Ditto	Parnassus Station Buildings	A. Kingsford	June 21, "	Nov. 9, "	2,652 12 11	" £616 2s. 4d.; reductions, £195 12s. 6d.
Feb. 13, 1912	" "	Steel-plate Girders, Leader River Bridge	E. J. Ruddock	Aug. 13, "	" "	879 5 8	"
Oct. 15, "	" "	Ure River Bridge	B. Garnaham	June 15, 1913	" "	3,858 18 0	"
Feb. 26, "	Midland (Nelson End)	Glenhope Station Buildings	S. M. Galbraith	Aug. 26, 1912	Mar. 20, 1913	4,491 8 4	Extras, £209 17s. 6d.; reductions, £66 14s. 4d.