

Unemployment Contracts as at 31st March, 1933.

Contract No.	Nature of Work.	Area, Length, or Number.	Estimated Labour-cost.	Subsidy approved.	Date of Approval.	Number of Men to be employed.	Work done as at 31st March, 1933.	Date of Completion.	Actual Cost.	Actual Subsidy paid.	Actual Number of Men employed.	Work.	Cost.	Subsidy Outstanding as at 31st March, 1933.	Remarks.
A. 1	Scrub-cutting at 10s.	251 ac.	£ s. d. 125 10 0	£ s. d. 31 7 6	25/6/32	10	251 ac.	7/3/33	£ s. d. 125 10 0	£ s. d. 31 7 6	10	£ s. d. ..	C Scheme.
A. 2	Ploughing, sowing, and manuring, at 10s.	251 ac.	125 10 0	31 7 6	25/6/32	6	251 ac.	7/3/33	125 10 0	31 7 6	6	C Scheme.
A. 3	Draiming, at £1 ..	59 ch.	59 0 0	14 15 0	25/6/32	10	59 ch.	5/8/32	59 0 0	14 15 0	16	C Scheme.
A. 4	Roading—Formation	50 ch.	75 0 0	18 15 0	25/6/32	15	50 ch.	19/8/32	75 0 0	18 15 0	16	C Scheme.
A. 5	Splitting and delivery batters	40,000	200 0 0	50 0 0	25/6/32	10	40,000	200 0 0	50 0 0	C Scheme.
A. 6	Roading—Metalling ..	99 ch.	100 0 0	100 0 0	2/8/32	11	99 ch.	6/12/32	100 0 0	100 0 0	16	A Scheme.
A. 7	Ragwort - pulling and burning	500 ac.	58 0 0	58 0 0	14/2/33	6	500 ac.	31/1/33	58 0 0	58 0 0	6	A and C Schemes.
A. 8	Scrub-cutting, at 5s.; ploughing, sowing, and manuring, at 10s.	200 ac.	150 0 0	150 0 0	14/2/33	10	200 ac.	150 0 0	150 0 0	C Scheme.
A. 9	Stumping, heaping, and burning, at 15s.	64 ac.	45 0 0	45 0 0	14/2/33	4	64 ac.	45 0 0	45 0 0	C Scheme.
A. 10A	Roading—Formation	355 ch.	380 0 0	380 0 0	14/2/33	15	151 ch.	..	80 0 0	..	22	204 ch.	300 0 0	380 0 0	C Scheme.
A. 10B	Roading—Formation	245 ch.	120 0 0	120 0 0	14/2/33	15	245 ch.	11/3/33	120 0 0	120 0 0	15	A Scheme.
B. 1	Clearing, ploughing, &c.	596 ac.	476 0 0	119 0 0	30/3/32	15	596 ac.	29/7/32	476 5 9	119 1 6	37	C Scheme: 5s. 9d. over contract price; 1s. 6d. additional subsidy.
B. 2	Road access, including culverts	253 ch., 8 cul.	313 0 0	78 5 0	30/3/32	173	253 ch., 8 cul.	29/7/32	296 10 6	74 2 7	34	A Scheme: 140 ch. and 3 culverts. C Scheme: 113 ch., 5 culverts. £16 9s. 6d. under contract price; subsidy reduced by £4 2s. 5d.
B. 3	Draining	364 ch.	548 0 0	137 0 0	30/3/32	173	364 ch.	31/12/32	530 16 9	132 14 2	51	A Scheme, 122 ch. C Scheme, 242 ch.; £17 3s. 3d. under contract; subsidy reduced by £4 5s. 10d.; 7s. 9d. over contract, 2s. additional subsidy.
B. 4	Fencing ..	16 m.	309 0 0	77 5 0	30/3/32	26	1,294.43 ch., 2,431 cul.	24/3/33	309 7 9	77 7 0	26	A and C Schemes: £8. 2s. under contract price; subsidy reduced by £2 0s. 6d.
B. 5	Splitting posts	2,650	79 10 0	19 17 6	30/3/32	4	..	4/1/33	71 8 0	17 17 0	4	A and C Schemes: £8. 2s. under contract price; subsidy reduced by £2 0s. 6d.
Totals		..	3,163 10 0	1,430 12 6	..	285	2,427 8 9	795 7 3	259	..	695 0 0	625 0 0	..