

Unemployment Contracts as at 31st March, 1933.

Contract No.	Nature of Work.	Area, Length, or Number.	Labour Cost.	Subsidy approved.	Date of Approval.	Number of Men to be employed.	Work done to 31st March, 1933.	Date of Completion.	Actual Labour Cost.	Actual Subsidy paid.	Actual Number of Men employed.	Outstanding as at 31st March, 1933.	
												Work.	Cost.
A. 20	<i>Opape Base Farm.</i>												
A. 7	Scrub-cutting, at 15s. ..	100 acres	£ 75 0 0	£ 25 0 0	9/3/33	8	£ 75 0 0	£ 25 0 0	..	100 acres	£ 75 0 0
A. 12	Scrub-cutting, at various prices ..	40 acres	37 0 0	12 6 8	3/3/32	5	40 acres	8/1/32	37 0 0	12 6 8	.. 5
A. 13	Fencing, at 5s. per chain ..	80 chains	20 0 0	6 13 4	25/6/32	2	80 chains	12/12/32	20 0 0	6 13 4	2
A. 14	Draughting, at 15s. per chain ..	75 chains	76 5 0	18 15 0	25/6/32	2	75 chains	15/3/33	76 5 0	18 15 0	2
	Splitting and delivery—												
	Posts, at £4 10s. ..	6,000	270 0 0	126 0 0	25/8/32	12	300	..	13 10 0	..	1	{ 5,700 } 24,000	364 10 0
	Battens, at 9s. ..	24,000	108 0 0	29	146 15 0	37 15 0	10	..	439 10 0
	Totals	586 5 0	188 15 0	..	127	1,040 11 9	343 16 4	139	..	663 19 3
A. 15	<i>Wainui.</i>												
	Splitting and delivery—												
	Posts, at £6 ..	1,000	60 0 0	25 16 8	2/12/32	3	504	..	36 15 8	..	8	496	23 4 4
	Battens, at 7s. ..	3,000	10 10 0	7 0 0	3,000	10 10 0
	Strainers, at 7s. ..	20	7 0 0	2	20	..	5 0 0
	Ploughing, disking, &c., at 20s. ..	25 acres	25 0 0	8 6 8	2/12/32	2	5 acres	..	5 0 0	20 acres	20 0 0
A. 16	Fencing—												
A. 17	New, at 7s. 6d. per chain ..	160 chains	60 0 0	24 0 0	2/12/32	4	66.9 chains	..	16 0 1	..	6	{ 93.1 chains } 60 chains	{ 55 19 11 } ..
	Repairing, at 4s. per chain ..	60 chains	12 0 0	9	64 15 9	..	15	..	109 14 3
	Totals	174 10 0	58 3 4	..	127	1,040 11 9	343 16 4	139	..	663 19 3
	Grand totals	1,710 11 0	607 19 8	..	127	1,040 11 9	343 16 4	139	..	663 19 3