

Unemployment Contracts as at 31st March, 1933.

Contract No.	Nature of Work.	Area, Length, or Number.	Labour Cost.	Subsidy approved.	Date of Approval.	Number of Men to be employed.	Work done to 31st March, 1933.	Date of Completion.	Actual Labour Cost.		Actual Number of Men Employed.	Outstanding as at 31st March, 1933.	
									£ s. d.	£ s. d.		Work.	Cost.
A. 1	Scrub-cutting, at various prices	218 acres	163 10 0	54 10 0	24/3/32	21	218 acres	1/9/32	163 10 0	21	54 10 0
A. 2	Cancelled
A. 3A	Scrub-cutting	64 acres	48 0 0	64 acres
A. 3B	Draining	40 chains	16 0 0	23 16 0	24/3/32	7	40 chains	15/3/33	71 10 0	7	23 16 0
A. 3C	Fencing	40 chains	7 10 0	40 chains
A. 4	(1) Scrub-cutting	30 acres	22 10 0	2	30 acres	21/4/32	42 10 0	2	14 3 4
	(2) Draining	50 chains	20 0 0	14 3 4	24/3/32	1	50 chains	64 acres	10 13 4
A. 5	Discing and harrowing	64 acres	32 0 0	10 13 4	25/8/32	1	22 0 0	7	..	128 0 0	50 0 0
A. 6	Roading	120 chains	150 0 0	50 0 0	2/12/32	10	26 chains
	Totals	..	459 0 0	153 2 8	..	41	299 10 0	37	92 9 4	160 0 0	60 13 4

Summary of Work done to 31st March, 1933, and Relative Labour Cost.

Contract No.	Nature of Work.	Labour.	Area, Length, or Number.	Labour Cost.	Number of Men.
1	Scrub-cutting	Contract labour Free labour	A. B. P. 312 0 0 193 3 0	£ s. d. 234 0 0 ..	24 ..
2	Ploughing	Free labour	505 3 0
3	Draining	Contract labour	90 0 0	36 0 0	4
4	Roading—Access	Contract labour	26 chains	22 0 0	7
5	Fencing	Contract labour	40 chains	7 10 0	2
6	Sowing and manuring	Free labour	480 chains 531 $\frac{3}{4}$ acres*
	Totals	299 10 0	37

* Ploughed area plus scrubbed area less 64 acres not sown as at 31st March, 1933.

Other Work, Labour Free.

Building of store-shed (40 ft. by 24 ft.).
 Top-dressing of pastures—Spring 1931, 424 acres; old grass: 380 acres with super, 30 acres with potassic super,
 5 acres with basic super. Spring 1932, 433 acres; old grass: 2 cwt. application lime; and super mixture, 5 cwt.
 application.