

Unemployment Contracts as at 31st March, 1933.

Contract No.	Nature of Work.	Area, Length, or Number.	Labour Cost.	Subsidy approved.	Date of Approval.	Number of Men to be employed.	Work done as at 31st March, 1933.	Date of Completion.	Actual Cost.	Actual Subsidy paid.	Actual Number of Men employed.
C. 1 ..	Scrub-cutting, at 15s. ..	474 acres	£ s. d. 355 10 0	£ s. d. 177 15 0	10/12/31	27	495 acres	30/11/32	£ s. d. 399 0 0*	£ s. d. 177 15 0	29
C. 2 ..	Ploughing, discing, and harrowing, at 23s. ..	316 acres	363 8 0	90 17 0	10/12/31	8	316 acres	11/3/33	363 8 0	90 17 0	8
C. 3 ..	(1) Splitting and delivery— Posts, at £5 per 100 .. Battens, at 10s. per 100 .. Strainers, at 10s. each ..	10,000 7,500 100	592 10 0	197 10 0	10/12/31	8	{ 10,000 7,500 100	11/3/33	592 10 0	197 10 0	8
C. 4 ..	(2) Roading, at 10s. per chain ..	10 chains	216 15 0	72 5 0	25/6/32	15	10 chains	24/2/32	216 15 0	72 5 0	15
C. 5 ..	Fencing, at 8s. 6d. per chain ..	510 chains	79 0 0	26 6 8	25/6/32	10	798 acres	11/3/33	79 0 0	26 6 8	10
C. 1/1	Sowing and manuring, at 2s. per acre .. Splitting and delivery—Battens, at 10s. per 100	790 acres 5,000	25 0 0	8 6 8	9/12/32	4	5,000	14/1/33	25 0 0	8 6 8	6
		..	1,632 3 0	573 0 4	..	72	1,675 13 0	573 0 4	76

* 43 10s. over contract price; subsidy unaltered.