

Unemployment Contracts as at 31st March, 1933.

Contract No.	Nature of Work.	Area, Length, or Number.	Labour Cost.	Subsidy approved.	Date of Approval.	Number of Men to be employed.	Work done to 31st March, 1933.	Date of Completion.	Actual		Actual Subsidy paid.	Actual Number of Men employed.	Outstanding as at 31st March, 1933.	
									£ s. d.	£ s. d.			Work.	Subsidy.
D. 1	Scrub-cutting, at 15s.	200 acres	£ 150 0 0	£ 50 0 0	1/3/32	27	200 acres	19/3/33	£ 150 0 0	£ 50 0 0	27	..	£ ..	
D. 2	Ploughing, discing, &c., at various prices	147 acres	£ 153 10 0	£ 51 3 4	1/2/32	5	147 acres	13/3/33	£ 153 10 0	£ 51 3 4	5	..	£ ..	
D. 3	Fencing, at 8s. 6d. per chain	260 chains	£ 110 10 0	£ 36 16 8	1/2/32	6	260 chains	9/3/33	£ 110 10 0	£ 36 16 8	6	..	£ ..	
D. 4	Splitting battens and delivery	8,000	£ 40 0 0	£ 10 0 0	1/2/32	6	8,000	9/3/33	£ 40 0 0	£ 10 0 0	6	..	£ ..	
D. 5	Sowing and manuring, at 2s. per acre	200 acres	£ 20 0 0	£ 6 13 4	25/6/32	9	200 acres	15/3/33	£ 20 0 0	£ 6 13 4	9	..	£ ..	
D. 6	Post-splitting and delivery, at £7 per 100	500	£ 35 0 0	£ 11 13 4	25/6/32	3	500	30/9/33	£ 35 0 0	£ 11 13 4	2	..	£ ..	
D. 7	Post-splitting, &c., and delivery— Posts, at £6 per 100 Battens, at 10s. per 100	6,000 24,000	£ 360 0 0 £ 120 0 0	£ 120 0 0 £ 40 0 0	25/8/32 25/8/32	6 6	240 500	..	£ 14 8 0 £ 2 10 0	..	8 5	5,760 23,500	£ 345 12 0 £ 117 10 0	
D. 8	Excavating, filling, and preparing ground for sowing Road formation and metalling Drainage and building culverts Cleaning up, &c., repairing fences ..	4½ chains 6 chains 22 chains, fence	£ 10 0 0 £ 2 10 0 £ 5 0 0	£ 95 0 0	26/1/33	10	4½ chains 6 chains	15/3/33	£ 95 0 0	£ 95 0 0	10	..	£ ..	
D. 9	Pulling down, removing, re-erecting, and painting	..	£ 22 10 0	£ 22 10 0	£ ..	
D. 10	Painting Ehtutu Meeting-house Extension, levelling, and filling	300 yards	£ 5 0 0 £ 15 0 0	£ 15 0 0	9/3/33	2	300 yards	15/3/33 11/3/33	£ 15 0 0 £ 37 0 0	£ 15 0 0 £ 37 0 0	2 4	..	£ ..	
D. 11	Dismantling Aokatoa Meeting-house Building store-shed	£ 22 0 0 £ 22 0 0	£ 7 6 8	..	2	..	13/3/33	£ 22 0 0	£ 7 6 8	2	..	£ ..	
		..	£ 1,158 0 0	£ 480 13 4	..	86	£ 694 18 0	£ 320 13 4	86	..	£ 463 2 0	
														£ 160 0 0