

Date	Description	Station	M. ch. lk.	M. ch. lk.	Name	Date	£	s.	d.
March 18,	Painting Bridges, Inglewood and Ngaire	Station	R. Wilson	June 16,	132	0	0
May 25,	Earthwork, New Plymouth	M. S. Daniells	Sept. 16,	1,313	3	5
June 10,	Freight on 12 L. S. Wagons	John P. Watt	July 9,	54	0	0
May 29,	Freight on Rails from Wellington to Patea	C. E. Capper	8 weeks from receipt of material	222	19	0
Aug. 14,	Engine-shed, Patea	Alexander and Macfarlane	Nov. 10, 1882	771	9	6
Oct. 1,	No. 9, Carlyle-Manutahi Section	George H. Dickson	Jan. 29, 1883	2,558	0	0
Oct. 26,	Patea Passenger Station	J. A. Johnston	Jan. 24, 1882	1,991	0	0
Nov. 18,	Manutahi Station Buildings	Jay and Haynes	Feb. 6, 1883	1,537	11	7
Nov. 22,	Manutahi Platelaying	P. L.	7 38 0	..	A. Nathan	March 11,	4,247	0	0
Nov. 8,	Te Roti Station Buildings	Clayson and Burbush	Jan. 20,	101	17	8
Nov. 8,	Kakaramea	Jay and Haynes	Feb. 6,	883	14	5
Feb. 12, 1883	Painting Patea Bridge	J. Kitching	April 9,	75	0	0
Feb. 12,	Manawapou Culvert	G. H. Dickson	April 9,	887	10	0
March 1,	New Plymouth Station	T. S. Bond	April 24,	700	0	0

MIDDLE ISLAND.

Date	Description	Station	M. ch. lk.	M. ch. lk.	Name	Date	£	s.	d.
May 25, 1882	Engine-sheds and Workshops, Nelson	A. Brown	Sept. 23, 1882	723	19	8
Nov. 22,	Wai-ti Bridge Protective Works	T. W. Mead	Jan. 1, 1883	204	8	7
Feb. 19,	Stationmaster's House at Belgrove	John Avery	May 3,	175	0	0
Jan. 13,	Grey-mouth - Nelson Creek	Arnott and Seabrook	March 23, 1882	1,049	0	3
Jan. 30,	Grey-mouth Loading-shed	Arnott and Seabrook	March 22,	169	10	9
Aug. 21,	Conveyance of Locomotive, Auckland to Grey-mouth	M. Kennedy	Sept. 14,	132	0	0
Oct. 5, 1881	3-ton Steam Crane	Kincaid, McQueen, & Co.	Dec. 27, 1881	560	0	0
June 9, 1882	Freight on 1 Locomotive, Auckland to Westport	Cuff and Graham	4 weeks from receipt of Locomotive	144	18	0
March 3, 1883	Section 1, Fencing Station-yard Reserve	Cate and Lawton	April 18, 1883	208	5	0
Dec. 6, 1881	Vernon	Formation	4 38 0	..	O'Malley and Easlia	Dec. 2, 1882	4,270	10	0
Dec. 23,	Survey of Line, Parnassus to Kahutira	..	25 0 0	..	E. Dobson and Son	July 23,	900	0	0
Jan. 9, 1883	Freight on Rails, Wellington to Pictou	C. E. Capper	12 weeks from receipt of material	148	9	7
Dec. 1, 1882	Hurunui-Pahau	H. McKenzie and Co.	Aug. 14, 1883	6,986	0	0
Dec. 29,	Hurunui-Waitaki Main Line	P. L.	5 35 0	0 30 0	Jesse Coates	March 8, 1882	2,727	5	0
Jan. 26,	Timaru Engine-shed	J. McCombe	June 21,	1,882	13	6
March 18,	Shelter-sheds and Cattle-yards	R. Burns	June 14,	200	0	0

Petty Contract.