

APPENDIX C—continued.

SCHEDULE of CONTRACTS CURRENT on the 1st April, 1906, and CONTRACTS ENTERED INTO by the Public Works Department during the Year ended 31st March, 1907—continued.

Date of Contract.	Name of Contract.	Name of Contractor.	Contract to be completed.	Date Contract was completed.	Amount of Contract.	Remarks.
					£ s. d.	
TARANAKI.						
Sept. 20, 1905	Post-office, New Plymouth, Additions, &c.	Pikett and Wilkie, New Plymouth	Sept. 1, 1906	..	6,990 0 0	
Nov. 23, 1906	Courthouse, Eitham	F. N. Blackhall, Eitham	June 10, 1907	..	1,500 0 0	
" 21, "	Post-office, Wanganui, Alterations and Painting	N. Meuli, Wanganui	Jan. 12, "	Feb. 28, 1907	275 0 0	
" 19, "	Post-office, New Plymouth, New Battery Room	Pikett and Wilkie, New Plymouth	Dec. 27, 1906	..	387 0 0	
Mar. 12, 1907	Post-office, New Plymouth, Fittings (portion only)	Arthur and Pyke, Hawera	May 12, 1907	..	219 4 11	
WELLINGTON.						
Jan. 21, 1905	Post-office, Palmerston North	J. Trevor and Sons, Wellington	Sept. 21, 1905	May 31, 1906	5,254 0 0	
Aug. 22, "	Post-office, Bull's	Russell and Bignell, Wanganui	April 1, 1906	Aug. 7, "	2,924 0 0	
Sept. 16, "	Industrial School, Levin, Farm Manager's House	William Pringle, Weraora	Nov. 24, 1905	May 16, "	469 0 0	
Oct. 2, "	Industrial School, Levin, Boiler and Cooking-apparatus	J. P. Luke, Wellington	May 26, 1906	April 30, "	420 0 0	
" 16, "	Post-office, Taihape	A. Williams, Taihape	" "	" "	1,789 10 0	
Dec. 23, "	Post-office, Lower Hutt	R. A. Wakelin, Wellington	Aug. 18, "	Sept. 25, 1906	2,449 9 6	
Jan. 15, 1906	Native School and Residence, Kaiwhata	Wm. Boyd, Petone	April 13, "	May 2, "	422 0 0	Timber supplied by Government.
Feb. 8, "	Police-station, Lambton Quay, Wellington, Additions	McLean and Gray, Wellington	July 3, "	July 1, "	1,585 6 0	
Mar. 6, "	Parliament Buildings, Custodian's Residence	A. C. S. French, Wellington	3, "	Aug. 1, "	680 0 0	
" 31, "	Ministerial Residence, Molesworth Street, Wellington, Additions	W. H. Bennett, Wellington	June 22, "	Oct. 26, "	1,627 0 0	
April 25, "	Fittings for Registrar-General's Office, Wellington	W. H. Bennett, Wellington	May 15, "	June 19, "	923 0 0	
May 2, "	Fruit-tunnaging Shed, Wellington	Benge and Colley, Wellington	June 18, "	" 13, "	235 1 4	
" 10, "	Courthouse, Taihape	Waters Bros., Marton	Aug. 19, "	Feb. 28, 1907	748 18 9	
" 12, "	Boys' Training Farm, Weraora, 3 Cottage Homes	Hopwood and Son, Palmerston N.	Dec. 4, "	Mar. 1, "	4,349 0 0	
" 17, "	Post-office, Johnsonville	W. H. Bennett, Wellington	Jan. 9, 1907	" "	1,356 0 0	
" 24, "	Post-office, Rongotea	Jas. Arnott & Sons, Palmerston N.	Oct. 4, 1906	Feb. 28, 1907	601 18 0	
" 17, "	Mental Hospital, Porirua, Water-heater	W. A. J. Dutch, Wellington	Oct. 28, 1907	Dec. 10, 1906	116 15 0	
" 5, "	Boys' Training Farm, Weraora, Day-school	Humphries Bros., Wellington	Aug. 10, 1906	Oct. 25, "	827 0 0	
Oct. 4, "	Police-station, Masterton, Constable's Residence, Alterations, and Additions to Old County Office	F. King and Son, Masterton	Dec. 26, "	Dec. 17, "	260 0 0	
" 3, "	Courthouse, Feilding, Additions and Alterations	Theo. West, Feilding	18, "	" "	377 0 0	Contract cancelled.
Nov. 20, "	Observatory, Wellington	D. Crowley, Wellington	April 12, 1907	..	1,096 0 0	Assigned to McMillan and Brodie.
Dec. 10, "	Public Trust Office, Wellington	J. and A. Wilson, Wellington	Aug. 8, 1908	..	40,780 10 0	
Nov. 29, "	Telephone Exchange, Wellington, Additions	McLean and Gray, Wellington	Dec. 31, 1906	Jan. 7, 1907	88 0 0	
Dec. 8, "	Post-office, Pahiatua, Additions	T. F. Hewat, Pahiatua	Jan. 19, 1907	Feb. 14, "	167 2 0	
Nov. 29, "	Post-office, Feilding, Drainage, &c.	H. Stunnell, Feilding	" 3, "	" "	103 0 0	
Jan. 4, 1907	Post-office, Masterton, Alterations	F. King and Son, Masterton	" 31, "	Mar. 10, 1907	158 0 0	
" 21, "	Police-station, Kimbolton, Additions, &c.	W. Banks, Kimbolton	" 4, "	" "	212 0 0	
" 23, "	Post-office, Martinborough, Additions, &c.	W. Benton and Son, Featherston	May 23, "	" "	505 0 0	
" 8, "	Police-station, Feilding, Drainage	George Turner, Feilding	Feb. 5, "	" "	57 0 0	
Feb. 7, "	Drill Hall, Wellington	Howie and Matthews, Wellington	" 7, "	" "	6,900 0 0	
Mar. 27, "	Parliament Buildings, Wellington, Painting	Standidge and Co., Wellington	" 8, "	" "	483 6 8	